
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/02/2017

ESTIMATE SUMMARY 13:22:57

CONTID: C20953         ESTIMATE NO: 0001 PROG 2005

PCN: 20953-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH402 & CR9E INTERSECTION PERCENT TIME:

PROJECT NO: STA402A-010                   

SH402 & CR9E INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,122,193.70 PARTICIPATING $ $ 11,500.00

AWARD PROJECT AMT: 1,053,131.70 NON-PARTICIPATING 280,063.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,206.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.13

WORK DAYS

WORK DAYS

25.98%

830,630.50

291,563.20

291,563.20

283,356.30

$

$

$

$

11,500.00

280,063.20

291,563.20

0.00

291,563.20

-8,206.90

0.00

283,356.30

0.00

AMOUNT DUE 283,356.30 283,356.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 283,356.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.5 TIME ALLOW: 48

ORIG TIME ALLOW: 48

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/19/2017

03/19/2017

05/02/2017

09/29/2016

10/17/2016

11/01/2016

03/19/2017



CONTID: C20953         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20953-BID    ESTIMATE RUN 05/02/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0010 Removal of Structure Removal of Structure (Mailbox) 0.000

1.000

202-00001  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0015 Removal of Tree 0.000

15.000

202-00010  
 

15,000.0015.000

15,000.00

15.000

EACH

1,000.00000

0020 *Removal of Delineator 0.000

13.000

202-00090  
 

130.0013.000

130.00

29.000

EACH

10.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

3,507.000

SY  

5.00000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,866.000

SY  

4.00000

0035 *Removal of Ground Sign 0.000

2.000

202-00810  
 

230.002.000

230.00

9.000

EACH

115.00000

0040 *Removal of Fence 0.000

2,231.000

202-01000  
 

2,677.202,231.000

2,677.20

2,246.000

LF  

1.20000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0050 Embankment Material (Complete In Place) 0.000

7,000.000

203-00060  
 

175,000.007,000.000

175,000.00

14,336.000

CY  

25.00000

0055 Muck Excavation 0.000

113.000

203-00100  
 

3,955.00113.000

3,955.00

300.000

CY  

35.00000
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PCN: 20953-BID    ESTIMATE RUN 05/02/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Blading 0.000

1.500

203-01500  
 

225.001.500

225.00

50.000

HOUR

150.00000

0065 Potholing 0.000

14.000

203-01597  
 

2,800.0014.000

2,800.00

20.000

HOUR

200.00000

0070 *Erosion Log Type 1 (12 Inch) 0.000

227.000

208-00002  
 

1,475.50227.000

1,475.50

1,682.000

LF  

6.50000

0075 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4,000.002.000

4,000.00

3.000

EACH

2,000.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

75.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

125.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

125.00000

0095 *Erosion Control Management 0.000

15.000

208-00207  
 

2,250.0015.000

2,250.00

48.000

DAY 

150.00000

0100 Reset Monument Box 0.000

0.000

210-00066  
 

0.000.000

0.00

1.000

EACH

800.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.500

ACRE

1,000.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.500

ACRE

3,500.00000
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PCN: 20953-BID    ESTIMATE RUN 05/02/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

5.500

ACRE

825.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

550.000

LB  

4.25000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,512.000

TON 

18.00000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

19.000

TON 

150.00000

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

3,783.000

TON 

65.00000

0140 *Corner and Line Brace Post 0.000

8.000

607-00010  
 

2,000.008.000

2,000.00

8.000

EACH

250.00000

0145 *Fence Barbed Wire with Metal Posts 0.000

1,800.000

607-01000  
 

8,640.001,800.000

8,640.00

1,800.000

LF  

4.80000

0150 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

2.50000

0155 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

17.000

EACH

35.00000

0160 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

7.000

EACH

38.00000

0165 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

40.00000
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PCN: 20953-BID    ESTIMATE RUN 05/02/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

51.500

SF  

25.00000

0175 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

35.00000

0180 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

400.00000

0185 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

1.000

EACH

550.00000

0190 *Construction Surveying 0.000

0.200

625-00000  
 

7,000.000.200

7,000.00

1.000

L S 

35,000.00000

0195 *Mobilization 0.000

0.600

626-00000  
 

18,000.000.600

18,000.00

1.000

L S 

30,000.00000

0200 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

3,000.000.200

3,000.00

1.000

L S 

15,000.00000

0205 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

143.000

GAL 

55.00000

0210 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

20.000

GAL 

55.00000

0215 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

181.000

SF  

16.00000

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

66.000

SF  

16.00000
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PCN: 20953-BID    ESTIMATE RUN 05/02/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Flagging 0.000

281.500

630-00000  
 

7,600.50281.500

7,600.50

1,000.000

HOUR

27.00000

0230 *Traffic Control Inspection 0.000

10.000

630-00007  
 

1,750.0010.000

1,750.00

24.000

DAY 

175.00000

0235 *Traffic Control Management 0.000

11.000

630-00012  
 

11,000.0011.000

11,000.00

48.000

DAY 

1,000.00000

0240 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

160.002.000

160.00

5.000

EACH

80.00000

0245 *Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

1,700.0017.000

1,700.00

34.000

EACH

100.00000

0250 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,000.001.000

4,000.00

3.000

EACH

4,000.00000

0255 *Drum Channelizing Device 0.000

32.000

630-80360  
 

1,120.0032.000

1,120.00

100.000

EACH

35.00000

0260 *Traffic Cone 0.000

50.000

630-80380  
 

350.0050.000

350.00

100.000

EACH

7.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0275 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20953-BID    ESTIMATE RUN 05/02/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

240.000

HOUR

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 280,063.20280,063.201,110,693.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0305 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0310 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 11,500.0011,500.0011,500.00CURRENT AMT0400 $ $ $

$ 291,563.20291,563.20$1,122,193.70$CURRENT AMTPROJECT TOTAL


